INTERAGENCY ACTION LIST Status: 19 September 2002 Annette lsland

Proj ect
# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 3/29/02 M Set up a Project Planning meeting next year that Feb 03 9July 02 | Startingtolook for funding now.
Parking Lot | issimilar to the team building meeting. Ongoing
Spoke with Chip and Janet and roughing out
plansfor it.
2 | FAA Swearingen 3/29/02 M Develop an on-line chat site and forum for 25July 02 | Thiswill require funding.
Allery Parking Lot | sharing information Ongoing
Steve and Sam worked on it.
3 | FAA TBD 4/5/02 National Archives Research: 25July 02 | Inprogress.
OCSUpdate | Review documents delivered for inclusion in Diligently worked on it.
the selected references and to finish History of
Operationsdocument.
4 | Jacobs Dokoozian 4/5/02 MOA Compliance Documentation: 25July 02 | FAA took pictures of Nome SBRAZ.
OCS Update Jacobs to use photos with submittal to the
USAED and SHPO.
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M eeting Date Date
5 | MIC Ridalfi 4/30/02T Review Draft Soil Management Plan September 9July 02 | Inprogress, but not actively reviewing.
Benson A draft was prepared and distributed in early

April.
FAA would like to expand to include options
outside of stockpiling of soil. Perhaps expand
to other disposition of soil. Jeff will contact
Garth.
*Ed knows he can obtain funding to turn the
piles of BIA and other agencies.

6 [ MOU 3/29/02 M Develop a plan to educate decision makers in | 14 Oct 02 25July 02 | Ongoing.

Chevron Parking Lot | each respective organization on the goals, An October 14 meeting is scheduled with
structure and progress of the MOU. Chevron decision-makers. They will make

decisionsfor along term plan.
(Benson) Briefing papers and newsl etters seem
to generate interest from the community.

7 | MOU All 5/28/02T Review and comment on the site priorities list 9July 02 | Thiswas sent to the MOU about mid May.

distributed by Jeff Benson. Benson re-sent to Johnston, Beyette, and

Brown.

ABBREVIATIONS

ADR Alternate Dispute Resolution MIC Metlakatla Indian Community

BIA Bureau of Indian Affairs MOU Memorandum of Understanding Work Group

E ERAC Meeting ocCs Operation Clean Sweep

EJ Environmental Justice PA Programmatic Agreement

EPA Environmental Protection Agency Ridalfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard
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